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REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR A PROPOSITION 1B
LOCAL BRIDGE SEISMIC RETROFIT ACCOUNT PROJECT, PER LBSRA GUIDELINES
WAIVER 13-54

RECOMMENDATION:

The California Department of Transportation (Department) recommends the California
Transportation Commission (Commission) approve the request by the County of Los Angeles
(County) to extend the period of contract award for the Proposition 1B Local Bridge Seismic
Retrofit Account (LBSRA) East Fork Road over North Fork San Gabriel River bridge project for
eight months, from November 30, 2013 to July 31, 2014, per LBSRA Guidelines.

ISSUE:

In July 2007, the Commission approved Resolution LBS1B-A-0708-001, allocating $13.5 million

in LBSRA bond funds, and delegated authority to the Department to sub-allocate funds to projects.

In May, 2013, the Department sub-allocated $229,819 to the County for the East Fork Road over North
Fork San Gabriel River bridge project. The County is unable to award the project by the deadline of
November 30, 2013, and is requesting an eight-month time extension to July 31, 2014.

BACKGROUND:

The County advertised the East Fork Road over North Fork San Gabriel River bridge project in July
2013 and bids were opened in August 2013. However, the lowest bidder was unable to meet the
Disadvantaged Business Enterprise goal. The lowest bidder subsequently submitted a Good Faith Effort
(GFE), which the County deemed inadequate and rejected in September 2013. The County plans to
proceed with awarding the contract to the second lowest bidder. This will require approval from the
County Board of Supervisors which takes approximately eight weeks to complete.

The contract award is anticipated to take place by the end of November 2013. There is a possibility the
contract award will be delayed during the expected eight week timeframe should the first lowest bidder
file an appeal of their on the ruling of GFE. There is no timeframe for the appeals process and this could
be a lengthy process. In order to allow for the possibility of an appeal and any other unforeseen
circumstances, the County is requesting an eight-month time extension through July 31, 2014.
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In May 2008, the Commission adopted the LBSRA Guidelines (Resolution LBS1B-G-0708-001),
which requires the implementing agency to request a time extension if the project will not be
awarded within six months of the sub-allocation date. The LBSRA Guidelines stipulate that the
Commission may approve a waiver to the timely use of funds deadline one-time only for up to 20
months.
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